



Minutes of the Meeting

A VC was conducted to review the CFT projects of 15 blocks of 15 districts under chairpersonship of Secretary, RD and State Mission Director, RGAVP on 4th March, 2015. Commissioner, MGNREGS, GoR co-chaired the VC. The officers of MGNREGS Cell and Rajeevika also participated in the meeting at DoIT NIC room Yojna Bhawan, Jaipur. At district & block level DoIT VC room CEOs, Executive Engineers, EGS, ZP, Districts Project Managers, Rajeevika, BDOs of concerned districts & blocks were present in the VC. The concerned CSOs were also attended the VC.

Issues discussed:

- District wise progress on project initiation & selection of CFTs
- Letter from DPC certifying signing of MoU as per approved template, CFT recruitment as per MoU, registration and CFT entry in NREGA soft and commencement of project at field by CSOs and Bank details of CSO's for fund transfer viz. Bank name and address, bank account number, branch code, branch IFSC code and branch MICR code recommending release of funds.
- Status of CSOs/CFT registration on NREGS web portal
- MoU to be completed as per approved template and outcome indicators

Decisions Taken:

Decisions	Responsibility	Timeline
Pending MoU to be signed and sent to the MGNREGS HQ and report through phone or email	BAIF for block Kherwada (Udaipur)	04 th March, 2015
	BAIF for block Kekri (Ajmer)	15 th March, 2015
	GVT for block Sangod (Kota)	13 th March, 2015
MoU to be revised as per approved template, properly signed by each party and scanned copy sent to the MGNREGS HQ.	Gramin Vikas Trust for block Bakani (Jhalawar) CEO / DPM, Jhalawar need to ensure	8 th March, 2015
	UNNATI for block Baleshar (Jodhpur) CEO/ DPM, Jhalawar need to ensure	8 th March, 2015
Annexure for deliverables duly signed by all 3 parties to be attached with MoU.	FES for Chittorgarh & Bhilwara	8 th March, 2015

CFT registration on NREGS web portal	All CSOs	before deadline for DPC letter-as attached
Letter/Mail and phone to Nodal Officer at MoRD, GoI for rectifying wrong entries/technical help in CFTs registration on NREGA soft.	Sh N.K. Joshi, XEn, EGS	After receiving such E-mails from district.
DPC recommendation for fund release (1 st installment) to CSOs be sent to Commissioner, MGNREGS, under intimation on E-mail and phone to Sh NK Joshi	All CSOs	Attached timeline
Release of Funds to the CSOs on receiving DPC letter	Sh N.K. Joshi, XEn, EGS	Within 7 days after receiving DPC certificate to eligible CSOs.

Commissioner, MGNREGS emphasized on following significant issues as non negotiable while mentioning role of CSOs:

- Village mapping for demand capture (each left out hamlet/poor House hold to be covered). Hidden demand to be captured from the community after proper Job Card Survey.
- Ensure dated receipt for demand applications.
- Labour group formation as per MoRD guidelines.
- Measurement must be as per group task.
- Empanelment & engagement of women mate and their capacity building
- Ensure 100% Timely payment
- Ensure SC/ST households participation up to 100 days.
- Social Audit process to be strengthened
- Rigorous monitoring & supervision/related accountability norms to be followed.
- Training of newly elected panchayat members.

At the last VC was ended with a vote of thank from Commissioner, EGS.

Encl.:- As above.


M.D.Meena
Add. Comm. 1, EGS

Copy for information and necessary action to:-

1. Secy. RD, SSO building, Govt. secretariat, Jaipur.
2. State Mission Director, RGAVP Udhog Bhawan, Ist Floor, Tilak Marg, Jaipur.
3. Collector-cum - DPC Dungarpur, Banswara, Udaipur, Pali,, Chittorgarh, Tonk, Rajsamand, Bhilwara, Sirohi, Baran, Jaisalmer, Ajmer, Jhalawar, Jodhpur & Churu.
4. DPMs RGAVP- Dungarpur, Banswara, Udaipur, Pali,, Chittorgarh, Tonk, Rajsamand, Bhilwara, Sirohi, Baran, Jaisalmer, Ajmer, Jhalawar, Jodhpur & Churu.
5. CSO's concerned (All).


4/3/15
M.D. Meena

Add. Comm. 1, EGS

Timeline for sending DPC's letter of recommendation

S.N.	Block/Distt.	Name of CSO	Time line for DPC certificate
1.	Jhonthri Dungarpur	People's Education & Development Organization (PEDO)	12 th March, 2015
2.	Anandpuri Banswara	PROGRESS	13 th March, 2015
3.	Kherwada Udaipur	BAIF	20 th March, 2015 /MoU will be sent today (4/3/2015)
4.	Devgarh, Rajasmand	Foundation for Ecological Security (FES)	12 th March, 2015
5.	Asind, Bhilwada	Foundation for Ecological Security (FES)	12 th March, 2015
6.	Bakani, Jhalawar	Grameen Vikas Trust (GVT)	13 th March, 2015
7.	Chippa, Barod, Baran	BAIF	13 th March, 2015
8.	Niwai, Tonk	Self Reliant Initiative for Joint Action (SRIJAN)	9 th March, 2015
9.	Churu, Churu	Bhoruka Charitable Trust (BCT)	12 th March, 2015
10.	Begun, Chittorgarh	Foundation for Ecological Security (FES)	12 th March, 2015
11.	Kekri, Ajmer \$	BAIF	15 th March, 2015 (MoU to be signed at DPC level)
12.	Baleshar, Jhodhpur	UNNATI (Organization for Devel'nt Education)	15 th March, 2015
13.	Pali, Pali	Ambuja Cement Foundation	12 th march, 2015
14.	Pindwara, Sirohi	Jan Chetana Sansthan	12 th March, 2015
15.	Sangod, Kota	Grameen Vikas Trust (GVT)	13 th march, 2015 (subject to signing MoU today)