

**Department of Rural Development and Panchayat Raj
Government of Rajasthan,**

Subject: - Minutes of meeting of 1st Project e-Governance Mission Team (PeMT) to review/discuss the proposals on e-governance initiatives of RD & PR Department

<p>Chairman: Shri J. P. Chandeliya, Commissioner & Secretary, PR, GoR</p> <p>Venue of the Meeting: Committee Room –II, Main Building, Secretariat, Jaipur, Rajasthan</p> <p>Date of Meeting: 12.07.2010</p> <p>Time: 10:00AM</p>			
<p>Officials Present:</p> <ol style="list-style-type: none"> 1. Shri Sanjay Malhotra, Commissioner & Secretary IT&C, GoR 2. Shri Tanmay Kumar, Secretary RD & Commissioner, EGS, GoR 3. Shri Ashwini Kumar Sharma, MD, RajCOMP 4. Shri N. K. Gupta, Additional Commissioner (First), EGS, GoR 5. Shri Shreeniwas Meena, CAO, EGS, GoR 6. Shri Prashant Mittal, Technical Director, NIC, RSU 7. Shri S. S. Sisodia, Deputy Director, IGPRS, GoR 8. Dr. Adesh Chaturvedi, State Project Coordinator, UNDP-CDLG 9. Smt Sunita Jain, PSA, NIC, RSU 10. Shri Y. K. Jain, ACP & Project Manager, RajCOMP 11. Shri Sanjay J. Karnik, Deputy Manager, RajCOMP 12. Smt Preeti Sorolia, Assistance Manager, RajCOMP 13. Shri Yatendra Kumar Garg, Consultant, SeMT, GoR 			
S. No	Agenda Points	Actions & Decisions	Responsibility
01.	End to End solution for implementation of MGNREGA	<ol style="list-style-type: none"> 1. The project proposal for establishment of end-to-end solution for implementation of MGNREGA was approved by the Committee. 2. NIC/NICSI will be the implementation agency. It was also informed that NIC/NICSI has already floated an Expression of Interest (Eoi) on behalf of Government of Rajasthan for the project and 27 bidders have submitted their responses in reply to same. 3. It was felt that "BOO" would be the preferable implementation model for the project. However, before final approval of the same, NIC/NICSI would prepare the detailed project report and submit the same before the Committee for further discussions & necessary decisions. 4. It was also decided that this end-to-end solution would have to be integrated with NREGASoft application developed by NIC. 	NIC/NICSI

fu

	5. Nodal officer – Additional Commissioner (First), EGS along with Consultant (SeMT).	
02. Helpdesk cum Information & Monitoring System through a Call Center over toll free number for MGNREGA.	<ol style="list-style-type: none"> 1. The project proposal for establishment of helpdesk cum information & monitoring system (HIMS) and its implementation through a call center (in-bound & out-bound) was approved by the committee. 2. EGS(RD) would be the implementation agency for the project. 3. This project would be implemented based on "BOO" model. 4. HIMS would be the part of existing ICT infrastructure of RD & PR department and would be integrated with NregaSoft as part of end-to-end solution being implemented through NICS1. 5. Expression of Interest can be prepared to initiate the process for selecting service provider for the "Design, Development, Testing, Implementation, Maintenance of Integrated Helpdesk cum Information and Monitoring System and Implementation through a Call Centre using Voice, VRS, Internet, Email, WAP Enabled Mobile phones". 6. Nodal officer – Additional Commissioner (First), EGS along with Consultant (SeMT). 	EGS (RD)
03. MIS for Rural Development Department	<ol style="list-style-type: none"> 1. Secretary IT&C suggested merging the project of development of MIS system with the proposed Financial Accounting Management System to be developed for RD & MGNREGA Department. 2. Secretary RD informed that the MIS application for RD department is already in existence and requires up-gradation because of its limited functionality. 3. Secretary PR informed that an application named "PriyaSoft" is under development at NIC to take care of the need of Financial Accounting Management System for PR department. 4. In view of the aforesaid issues, Committee suggested that NIC may prepare a composite proposal for MIS cum Financial Accounting Management System to cater to the needs of EGS, RD & PR department and submit the same to Secretary PR for necessary action. 5. It was also decided that a sub-committee would be constituted under the chairmanship of Secretary Panchayti Raj along with representatives, as member, from EGS, RD, PR and DoIT&C department to review the proposal and to work out the state-wide roll-out plan. After approval of the setting up of the proposed sub- 	NIC (Within a week)

Ar

		committee, the proposal would be presented to PeMT for necessary approval and direction. 6. Nodal officer – Project Director cum Deputy Secretary (M&E), RD	
04.	Financial Accounting Management System for MGNREA & Rural Development Department	1. Decision to develop combined application for MIS & FAMS for EGS, RD & PR department as mentioned for point- 3.	
05.	e-Sampada	1. Project proposal has been approved by the Committee. 2. RajCOMP would be the implementing agency. 3. RajCOMP would prepare the detailed project report and take necessary approval from SeMT for implementation of the project. 4. Nodal officer - Project Director cum Deputy Secretary (M&E), RD	RajCOMP
06.	"Priya Soft" application	1. Decision to develop combined application for MIS & FAMS for EGS, RD & PR department as mentioned for point- 3. The meeting ended with Vote of Thanks to the Chair.	

The minutes are issued with the approval of the Principal Secretary, Rural Development & Pandchayati Raj Department.


Additional Commissioner (First), EGS